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I.  Title of Program

Screening of the Grand Valley Irrigation Company canal intake
Il.  Relationship to RIPRAP

Colorado River Action Plan: Mainstem 11.B.I.b.
Il.  Study Goals, Objectives, End Product

The Recovery Program constructed a fish ladder at the GVIC Diversion Dam near Palisade,
Coloradoin 1998. Listed andother native fishes have been documented traversing this reach
of river and are often found upstream of the diversion structure. Since this diversion structure
commonly diverts 640 cfs for most of the irrigation season, it is reasonable to assume that
entrainment of endangered fish could occur. Based upon the potential to entrain fish and the
research at the Tusher Wash Diversion Dam on the Green River in Utah, screening the GVIC
Diversion to protect entrainment is prudent.

Project Goals are to design and construct a fish screen for the GVIC diversion that will
exclude, without harm, adult fish approximately 300 mm in length while allowing unimpeded
diversion of the GVIC’s decreed water.

IV. Study Area
Colorado River in the vicinity of the Grand Valley Irrigation Company diversion dam
V. Task description

Work with the irrigation company staff and board.

Preliminary study to identify alternatives and define design criteria.

NEPA and permitting.

Develop an operation and maintenance agreement for the long-term operation and
maintenance of the screen.

Prepare plans and specifications for recommended screening option.

Construction of screen.

al

oo

CAP-29 - Page 1



7. Operate screen.

VI. Study Schedule and Budget

Task 2000 2001 2002 Total

Task 1 20,000 20,000
Task 2 15,000 15,000
Task 3 5,000 5,000
Task 4 25,000 25,000
Task 5 160,000 75,000 235,000
Task 6 1,800,000 1,800,000
Task 7 0
Total 200,000 1,900,000 0 2,100,000
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